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I. Project Summary Update

This quarter the Honduras Improving Student Performance Project (MIDEH Project)
continued to provide technical assistance to support training, socialization, and evaluation
activities carried out by national agencies. National ownership and the sustainability of
standards-based reforms are critical concerns for the second half of the project. To
complement capacity building in the SE and formation of Honduran professionals, the
Project promoted participation by new civil society actors in the movement towards
improved quality in education through its sub-grants component.

The major accomplishments of MIDEH Project this quarter were:

e  Processing of the 2013 sample-based tests was accelerated so that the Minister of
Education could present the national report on January 23 to an audience of
government representatives, members of civil society, donors and the media. From
January through March, the SE and the MIDEH Project carried out large scale
socialization of the results at the departmental, district, school and classroom level.
The socialization helped teachers and administrators to strengthen curricular
standards which have not been mastered by students.

e  The Project made evaluation results broadly available to parents, communities,
local government authorities, and NGOs, and guided communities in the
development of a local plan on how to use the results of the testing to improve the
quality of education.

e The MIDEH Project developed standardized end of grade tests aligned with the
DCNB in the Miskito language in coordination with SE/DIGEIM (Department of
Intercultural and Multilingual Education). Some 479 students in first and sixth
grades were tested in 11 schools. The initiative established a baseline of student
academic achievement in schools that implement the intercultural bilingual
teaching model.

e To overcome obstacles in terms of costs and extent of coverage with traditional
training, the MIDEH Project contracted specialists to design audiovisual materials
that the first through sixth grade teachers could use in self-paced instruction. The
15 “polimedias” were filmed at INICE, making use of SE installed capacity which
meant significant savings in costs of production. The final products have been in
use since February and have proven to be a big hit with teachers. Various mixes of
traditional presence and virtual training with polimedias are being conducted to
determine the optimal mix

¢ A new subgrant award was made to CADERH for HNL 2,236,000 to implement a
program called “Learning with Technology and Innovation,” comprising a pilot
virtual learning platform for interactive Spanish classes for third graders in selected
schools. An application from CIDEH for HNL 2,235,000 had been approved by the
TEC to develop a user-friendly municipal education information system to track
education statistics and performance indicators.

e Accrued estimated expenditures of $475,559 for the quarter made total cumulative
expenditures nearly $5.4 million as of March 31, 2014. Cumulative cost share rose
to an estimated $3.2 million with the confirmation of GoH expenditures on
evaluation programs during 2012-2013.



Il. Education Sector Context

Start of the 2014 School Year: The new school year began on February 1, a full two weeks
earlier than previous years. The Ministry of Education’s online student registration system
made the registration process more efficient; according to reports almost a third of all
students were registered using the online system. An important goal for the SE in 2014 is
to maintain, and if possible, surpass the previous year’s achievement of 200 school days.
In order to do so, the SE announced a reduction in the number of vacation days for the
current school year. At the opening of the school year, President Hernandez announced
that his government’s main focus with regards to public school education is to “continue to
improve learning in Spanish and English, as well as the languages of the future:
mathematics and information technology.”

New Administrative Appointments within the SE: The first months of 2014 witnessed
several personnel changes within the SE. A new Departmental Education Director was
assigned to Francisco Morazan. At the SE central level, former DIGECE director Denis
Caceres is now director of INICE with an expanded mandate for teacher training and
supervision, education evaluation, information technology and research. Claresy Banegas,
a SE staff member who has benefited from MIDEH Project training and hands-on
experience, was named acting director of DIGECE.

Extended School Day Stirs Debate: In December 2013 the Minister of Education
announced plans to divide the school day in two blocks: 8:00 am to 11:30 am and 1:00 pm
to 3:00 pm. The initiative is currently being implemented across half of all schools, which
translates to 63% of the student population now attending classes between 8am-3pm. The
SE argues that this is a major step forward in improving standards since a longer day
leads to a better paced and a more stimulating educational experience.

During its initial two months of implementation the initiative has been praised and criticized
in equal measure. Recently UNICEF offered public backing, indicating that longer school
days promoted better education as well as child protection from violence and abuse for
students living in dangerous urban neighborhoods. Meanwhile, various schools and
parent associations argue that some schools do not have the basic conditions for the
extended day to function. A main concern for parents is students’ access to lunch. A
ministerial decree was signed ensuring that the government would fund school lunches;
however reports indicate that this has failed to be implemented in some schools.

The initiative has affected teachers who previously worked two shifts (morning and
afternoon) at different schools since they now can only work one day shift. Overall the SE
reports that disruptions have been minimal; of the 7000 schools that are supposed to be
implementing the extended school day, only 50 are still not in compliance.

2014 Teacher Recruitment: For the first time in two years the SE carried out large-scale
teacher recruitment. The process required candidates to take a standardized test in their
given field. These results were scored by a Departmental Recruitment Committee and the
candidates with the highest scores were offered a vacancy. A total of 32,000 unemployed
teachers took part in the competition for 1,500 vacancies in primary school and 3,500
vacancies in secondary school. According to reports, 70% of teachers failed to meet the
minimum standards to pass the test. Parents and civil society members monitored the
process in order to promote transparency.




Potential for Independent Evaluation Institute: On February 17, 2014 the new law for
Evaluation, Accreditation, and Certification of Education Quality and Equity was published
in the official Gazette, giving the SE 90 days to complete the operating regulations to put
the law into full implementation.

[ll. Major Activities Implemented and Progress towards Results

Activities are reported here in line with the Results described in the Cooperative
Agreement and in the Annual Work Plan for 2014 as approved by USAID.

Program Result 1: Technical Capacity to Reach EFA Goals under SE Leadership
Strengthened

This program result can be divided in two area of concentration: completion of curriculum
support materials including school-administered formative tests and consolidation of their
use in the classroom; and external student performance assessments.

Activity 1.1 DCNB, Aligned Educational Materials, and School Administered Tests

With the delivery of formative tests and instructions for Pre-Primary Education, and Social
Studies and Natural Science last quarter, the MIDEH Project completed work on design of
curriculum support materials. In the future, the Project will not be producing new work but
will support the SE on revisions and updates as requested. MIDEH Project socializations
this quarter and training for teachers continued to include sessions on the DCNB support
materials but with greater emphasis on the use of evaluation results by teachers, school
directors and members of civil society. Training of trainers and replications of training in
these topics now has a new dimension with the use of “polimedias” as further described
under Result 2 and in the success story attached to this report as Annex B.

Activity 1.2 System-Wide External Summative Tests

Socialization of the 2013 Test Results

Processing of the 2013 sample-based tests was accelerated in order to complete the
analysis of the results before the year’s end and in time to draft the national report for
presentation in January 2014 before the change to a new government administration. The
national sample test results were presented on January 23 by the Minister of Education to
an audience of government representatives, members of civil society and academia,
teachers, parents, donors and the media.

During the rest of the quarter, the MIDEH Project and SE conducted large scale
socialization of the results of the sample tests in a cascade from the departmental level, to
districts, to directors of schools that participated in the sample testing, and to individual
classroom teachers. The Project has supported the SE in reaching out to all levels of the
Ministry and school system to socialize results early in the school year so teachers and



administrators can effectively use the results to strengthen the curricular standards which
have not been mastered by students.

The Project also carried out activities with civil society and especially with MIDEH sub-
grant partners to make the evaluation results broadly available to parents, communities,
local government authorities, COMDEs and NGOs who are willing to work for quality
improvements in education. One such activity was the socialization of results with civil
society in Santa Rosa de Copan on February 7 under the invitation of EROC, a MIDEH
Project sub-grantee. The result of these socializations is that communities are guided in
the development of a local plan on how to use the results of the testing to improve the
guality of education. These activities will continue into the next quarter.

Tests in Miskito Language

The MIDEH Project developed standardized end of grade tests aligned with the DCNB in
the Miskito language in coordination with SE/DIGEIM (Department of Intercultural and
Multilingual Education) originally for use in November 2013. The test application was
delayed until February 2014 due to the difficulties of travel and coordination with the SE in
the remote locations of schools in the Department of Gracias a Dios. Some 479 students
in first and sixth grades were tested in 11 schools where bilingual teachers use Miskito for
instruction. The initiative established a baseline of academic achievement in schools that
implement the intercultural bilingual teaching model. The test application was external and
standardized with high levels of reliability. District school directors were actively involved in
the process. Two supervisors were sent to each school. MIDEH Project trained 22
supervisors the day before the test application. The supervisors/observers were
participants in the IBE (Intercultural Bilingual Education) program, an activity supported by
the USAID EducAccién Project. All were fluent in Miskito and Spanish; ability to read and
write in Miskito was tested before being chosen as a test supervisor.

The evaluation revealed a continuing trend, with the Department of Gracias a Dios scoring
well below the national average in Reading and Math. Though the evaluation marked the
first time end-of-grade tests were applied in many students’ first language (Miskito),
unexpectedly, academic achievement for 1st and 6th grade students in Gracias a Dios fell
in comparison to previous years in which tests were applied in Spanish. All students at
schools spoke Miskito fluently; however the degree to which students read and wrote in
Miskito varied significantly. In many cases this is related to the origin of their teachers and
school principal. If teachers are from Hispanic/Mestizo origins, local students tend to speak
in Miskito but read and write in Spanish. As a result these students have extremely limited
experience writing or reading in their native language. There were marked differences in
writing ability from school to school.

2014 Sample and Census Test Preparations

During this quarter, SE/DIGECE and the Project agreed on the planning calendar that
shows critical dates and responsibilities of the SE and the MIDEH Project for the 2014
sample and census tests. The SE bears increasing responsibility for both the test pilot to
validate new items and the operational sample tests application in mid-November and
census tests at the end of November. The SE has indicated that funding will be obtained
for both the sample and census tests; therefore, the Project continues its technical work in
increasing the item bank and developing the test formats. There are early indications that



the InterAmerican Development Bank may again support the printing of test booklets, and
in March the SE was lobbying the Common Fund for financing of the sample tests.

Training was carried out with teachers selected to develop test items, and production
guotas were assigned to each teacher. The goal was to develop 1750 items each for
Mathematics and Spanish to replenish the item bank. Throughout March, the MIDEH
Project technical team received and reviewed items with the participation of staff from
SE/DIGECE. Once the new items have been piloted and analyzed, the Project will reopen
the bank for continued item development all year long.

At the end of the quarter, temporary staff members were hired to assist in assembling the

pilot test formats for the two subjects, as well as in layout and editing of the tests, with the
work continuing into April.

Result 1 Monitoring

MIDEH Project Result 1 indicators related to student academic performance are measured
on an annual basis and were reported in the last progress report. Though not within the
Project’'s management control, we report on two national context indicators on an annual
basis — desertion and repetition. The 2013 data for these indicators is not yet available
from the SE. The Project monitors the use of DCNB materials by classroom teachers
(Indicator 12) under Result 1. The results for indicator 12 for 2013 were obtained through
data collection by a local contractor. In 2014, the Project intends to include data collection
for this indicator in an associated factors study concurrent with the end of grade testing.

Program Result 2: Institutionalizing Educational Quality Inputs

Activity 2.1 Transferring Technical Capacity to National Institutions; and
Activity 2.2 Financial and Technical Sustainability

Institutional Capacity and Sustainability

Interviews and research for a baseline study of SE institutional capacity to manage and
sustain a national education evaluation system were completed in late December 2013
and a final report was delivered to the MIDEH Project at the end of January 2014. The
study was undertaken by an external consultant with the approval of the Minister of
Education and the collaboration of the directors of five offices of the SE as well as the
participation of the MIDEH Project M&E specialist. The preliminary findings were reported
in the last quarterly progress report with the note that the SE observations and
concurrence were pending. Despite repeated efforts by the Project team, it has been
impossible to capture the attention of the higher authorities in the SE, some of whom are
expecting to transition out of the government soon. The MIDEH Project continues to press
this point with the SE and recently was referred by the head of the expanded INICE,
Dennis Caceres, to his replacement as acting director of DIGECE.

As a result of last year’s successful management by the SE of both the sample and
census test, the SE has gained additional valuable experience, confidence and ownership
in the test processes and products. Already in the first quarter of 2014, the SE/DIGECE



has demonstrated its willingness to expand its role in leading additional steps in the
development of the 2014 end of grade tests beyond the logistics of test application.

Independent Evaluation Institute

The MIDEH Project, USAID, and IDB are supporting the SE to produce the operating
regulations for an entity which will institutionalize the functions of evaluation, accreditation
and certification of the quality and equity of pre-school through secondary education. In a
series of meetings beginning in early March, the MIDEH Project deputy director provided
various examples of legislation and implementing regulations from other countries, and the
draft of a law for an independent evaluation institute for Honduras previously introduced to
the congressional docket which serves as a jumping off point for the now required
implementing regulations.

It is understood that the Minister of Education intends to issue the regulations as a
Ministerial Decree, which may shortcut the process. An independent institute is not
anticipated to replace the functions of SE/DIGECE regarding internal evaluations; rather it
would be responsible for external educational evaluation.

Training

As mentioned under the Result 1 narrative, the MIDEH Project, along with the SE and sub-
grantees, delivered training and socialized the 2013 end of grade test results for a
minimum of 16 hours with 869 people this quarter. An additional 254 in-service teachers
and 97 administrators were trained for 8 hours. The agenda of these events included
topics related to DCNB materials, formative tests, and use of education evaluation results
in designing local strategies to improve the quality of education services with tailored
reports for schools which participated in the sample testing.

To overcome serious obstacles in terms of costs and extent of coverage with traditional
training, the MIDEH Project contracted specialists to design audiovisual materials that the
first through sixth grade teachers can use in self-paced instruction. The 15 “polimedias”
were filmed at INICE making use of SE installed capacity which meant savings in costs of
production. The final products have been in use since February and have proven to be a
hit with teachers. Various mixes of traditional presence and virtual training with polimedias
are being conducted to determine the optimal mix.

Result 2 Monitoring

Indicators on number of persons trained are reported quarterly and are presented in the
participant training summary table and the PMP indicator table in Appendix A. Two
additional indicators are designed to measure increased institutional capacity (Indicator 8)
and financial investments in education evaluations (Indicator 7) on an annual basis. The
baseline study of SE institutional capacity completed early in the quarter served as the
basis to assign a preliminary value for indicator 8. For measurement of GOH investments
in education evaluations, SE/DIGECE provided an updated certification of amounts spent
on all evaluations in 2012 and 2013.



Program Result 3: Strengthening Civil Society Participation in Supporting Education

One new award was made in this quarter to CADERH for HNL 2,236,000 to implement a
program called “Learning with Technology and Innovation,” piloting a virtual learning
platform for interactive Spanish classes for third graders. An application from CIDEH for
HNL 2,235,000 had been approved by the TEC to develop a user-friendly municipal
education information system to track education statistics and performance indicators.
These indicators will serve to gauge the quality of education services in schools in two
municipalities. The award to CIDEH, a private sector research group, was made shortly
after the close of the quarter.

The sub-grant with Transformemos Honduras concluded in the first quarter of 2014.
Transformemos Honduras issued its final report on the audit of the 200 school days and
presented the results at a public event in January with the Minister of Education and the
director of SE/DIGECE present. A sub-grant with AMO due to end in March was extended
45 days to finish in early May.

All awards have been made under the first Annual Program Statement (APS) calling for
grant proposals. As of this writing, the MIDEH Project has received over 20 concept
papers under the second APS, of which the majority did not meet with approval to proceed
to a full application. However, two solid applicants advanced to full application during the
guarter and another 4 concept papers are pending feedback from the qualifying review
committee. To step up the volume of successful applications, the Project will work with
groups of pre-qualified applicants to align their activities with priorities especially related to
the preparations for end of grade testing, civil society observation and monitoring, and
dissemination and use of evaluation results.

In analyzing parental participation rates in monitoring the quality of education, gender has
proven to be a factor in achieving the expected result for parental participation. The
Project has now included a requirement in the development of action plans by school
directors and civil society groups that the participation of fathers, or other male household
members, needs to be expressly addressed. The Project will follow-up with parents,
schools and community groups through socialization and training and in field visit
observations.

Result 3 Monitoring

Two of the annual indicators included in Appendix A are used to measure civil society
participation in promoting improved quality of education — parental participation in
monitoring their children’s education and academic performance, and municipalities
making use of education evaluation results for planning improvements to and monitoring of
the quality of education. Data collection for the two indicators was completed in December
2013. Data collection for these indicators is expected to be included as part of a large
Associated Factors study in 2014.

IV. Opportunities, Constraints and Corrective Actions

The MIDEH Project will continue to build capacity within the SE via targeted advisory
services, technical assistance, and training workshops. In addition, the Project plans to
carry out the post-graduate certificate program in education evaluation and psychometrics
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for a third time starting in late June 2014. MIDEH Project will also support the National
Autonomous University in developing a curriculum for a Master’s Degree in Education
Evaluation and Psychometrics. All these efforts combined aim to build a cadre of
Honduran professionals who will be prepared to staff a national independent evaluation,
accreditation, and certification institute when it is established.

The inattention to date of the SE to the institutional capacity measurement study could be
a missed opportunity for the SE to address internal capacity deficits. The MIDEH Project
will continue to offer tailored technical assistance and expert consultant services for the
most urgent areas identified by the report.

The MIDEH Project has re-engaged with the SE on developing the implementing
regulations for the evaluation, accreditation and certification institute. The Project will offer
the expertise of its own staff and local and/or international consultants to speed up the
process and to shape an implementing regulation that reflects best practices from other
countries adapted to the Honduran context. The challenge is to ensure political support for
a professional and truly independent institute.

There is a great opportunity in expanding use of the polimedias to improve teachers’
instructional strategies and to cover gaps in curriculum mastery. The MIDEH Project will
work with the SE to produce additional training videos over the next year.

In order to step up the pace and volume of sub-grant awards, the MIDEH Project will assist
municipal associations and local community organizations that had proposed very broad
education activities, including teacher training, to redesign their proposals to be focused on
civil society participation in supporting the end of grade tests, use of results, and formative
assessments throughout the year.

V. Coordination with Other Actors

Coordination with other education stakeholders during the quarter is described throughout
this report. Coordination with the Ministry of Education continued at a high level with the
Minister and his senior advisors as well with unit heads of INICE, DIGECE, Curriculum,
and Info-Technology. MIDEH Project staff continues to coordinate work with departmental
and district directors as well as school directors especially in the socialization of 2013
evaluation results. With new sub-grant recipients the Project has again expanded its reach
to various civil society actors, local governments and the private sector.

The MIDEH Project coordinated closely with EducAccién Project and its partner ANED in
the application of pilot tests in the Miskito language in 11 schools in the Mosquitia region in
February 2014. The MIDEH Project cooperated with the SE/DIGEIM in the translation and
adaption of the Math and Spanish tests to Miskito.

VI. Activities Planned for next Quarter

A. 2013 Evaluation Report and Socialization of Results, Development of 2014 Evaluation
Process: The replication cascade of socialization of the 2013 end of grade tests results
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will continue into April and conclude in the first week of May. Teacher training and
socialization will slow after May as the project gets ready to carry out the pilot testing to
validate new test items.

Pilot testing will reach up to 35,000 students and is scheduled for the last week in May or
early June. The SE will co-lead with the MIDEH Project in the layout, design, and editing
of the test items and test booklets and the selection of education centers for the test
application. The SE will take charge of notifications to school directors, packing and
distribution of the tests as well as the application with the support of the MIDEH Project.
The SE will unpack and scan the answer sheets and will participate in the analysis of the
test items which were applied.

B. Capacity-building: The MIDEH Project will work with DIGECE to propose an action
plan for technical assistance, advisory services, and training to address weak areas in
evaluation planning and technical capacities as suggested by the consultant’s report on
institutional capacity. The potential units to be supported with technical assistance are
DIGECE, Info-Technology, INICE, Curriculum and UPEG. Until the Minister or
Administrative Manager indicates in what areas of administration and finances the SE
perceives the need for expert technical assistance, those areas will be on hold.

The MIDEH Project is relying more on replication of training for teachers by the SE and by
sub-grant partners rather than direct implementation. Leader teachers will complete the
replication of training in DCNB materials and socialization of education assessment in their
districts in April and early May. The use of self-paced training with virtual multi-media
materials produced together with INICE which began in February 2014 will expand with
pilots in selected districts to develop a mix of presence and virtual training options.

The MIDEH Project and UNAH will sponsor a third Graduate Certificate course in
Education Evaluation and Psychometrics with the first module planned for early June.

C. Civil Society: MIDEH Project will sign a sub-grant agreement with CIDEH in early April.
The Project will promote new applications under APS No. 2 at each training event with civil
society members and through field visits to increase knowledge of the sub-grant program
in three regions — central, western, and northern coast — to reach priority municipalities not
yet benefitted. The Project anticipates TEC approval of two sub-grants in the next quarter
with awards before mid-June.

D. Project management and expenditures: The Project will replace the Civil Society
Participation Coordinator on May 1. Projected expenditures for April through June 2014
are estimated at $675,000 for home office and field office regular operations and activities,
and including $80,000 for sub grant disbursements against milestones. Expenditures in
April with Holy Week holidays are usually somewhat lower than other months, but sub-
grant disbursements will boost expenditures.

VII. Financial Summary

At the end of March 31, 2014, the estimated project pipeline stood at $2.1 million, or total
funds needed for about three quarters. The MIDEH Project has documented $3,233,631 in
cumulative cost share from partners including municipalities, NGOs, the SE, and
counterpart funding from the Common Fund and other donors which funded evaluation
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activities that contribute to Project goals, including pre-university exams and participation
in regional and international testing.

Pipeline Summary
Quarter January through March 2014

Pipeline at the beginning of quarter $ 2,586,238
New funds Obligation $ 0
Estimated expenses during the reporting period $ 475,559
Pipeline at the end of the quarter $ 2,110,679
Estimated expense burn rate for next quarter $ 675,000
Estimated quarters of pipeline 3.0*

* The estimate of quarters of pipeline remaining is not a simple average calculation given
that expenditures vary over the year since sub-grant and sub-contract disbursements
schedules are not uniform.



Annexes

Annex A: Summary Performance Data Table Indicator Baseline, Target and Actual Values

AO, IR or Unit of “ Calendar Year 2014 |  performance
Sub-IR Measurement | Disaggregation

Male | Female | Target | Actual | Target | Actual | Ranking
Result 1: Better Educated People

1.Proportion of students
who, by the end of the
primary cycle, are able to
read and demonstrate
understanding as defined by Percentage Sex 34% 85
a country curriculum,
standards or national
experts (F Standard
Indicator) *
2.Proportion of students
IR1.1: who, by the end of the
Improved | primary cycle, are able to
. perform math operations
Quality of and demonstrate
understanding as defined by
Delivery a country curriculum,
Systems standards or national
experts (Project Custom
Indicator) *
3.Percent of students
achieving satisfactory or
above ratings on
standardized tests in
Spanish and Math in Grades
1-6 (USAID/H Results
Framework and Project
Custom Indicator) *

Educational Percentage Sex 18% 85

Percentage Lofgﬁ?eijft))(;n Results for 2013 85
: RZraI) T - - - - See Attachment B
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IR1.2:
Improved
Efficiency of
Educational
Delivery
Systems

IR 1.3: More
Effective
Teaching

4.National repetition rates
for grades 1-6 (USAID/H
Results Framework
Indicator, Contextual
Indicator)

5.National dropout rates for
grades 1-6 (USAID/H Results
Framework Indicator,
Contextual Indicator)
6.National Average Number
of School Days in Session
(USAID/H Results
Framework Indicator,
Contextual Indicator)

7. Annual GOH expenditures
on standardized assessment
of student academic
performance (Project
Custom Indicator)

8.Percent Capacity of a
National Institution or
Institutions to Manage a
National Standards-based
Education Evaluation System
(Project Custom Indicator)
9. Number of administrators
and officials successfully
trained with USG support (F
Standard Indicator)

10. Number of
teachers/educators/
teaching assistants who
successfully complete in-
service training or received
intensive coaching or
mentoring with USG support
(F Standard Indicator)

Percentage

Percentage

Number

Amount is US
Dollars (S)

Percentage

Number

Number

Grade, Sex,
Locality (Urban,
Rural)

Grade, Sex,
Locality (Urban,
Rural)

Locality

Funds Source

Sex

Sex

128

214

207

320

200

1.1 million

55%

500

135 3800

336

534

N/A

N/A

85

85

80

90

85
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11. Number of
teachers/educators/teaching
assistants who successfully
complete pre-service Number Sex ~ ~ 1000
training or received

intensive coaching or

mentoring with USG support

(F Standard Indicator)

12. Percentage of teachers

of grades 1-6 who use pacing

guides, diagnostic and Percentage Sex 75%
formative assessments
(Project Custom Indicator)
13. Number of municipalities
in which community, civil
society and local
government organizations

. Number Locality _ _ _ _ 40
IR 1.4 use evaluation data for
Increased monitoring and decision-
] making (Project Custom
community Indicator)
involvement | 14 percentage of mothers
and fathers surveyed who Male: 57%

monitor school and student Percentage Sex 52% 58%
performance (Project
Custom Indicator)

- - Female: 62%




Annex B

2013 Sample Based End of Grade Tests Disaggregated by Grade, Subject, Sex and Locality

Year Grade Subject Na;:’c;nal Female| Male | Rural | Urban
) Spanish 71% 72% 69% | 69% 72%
Math 84% 83% 84% | 81% 85%
2 Spanish 71% 74% 68% | 65% 76%
Math 54% 57% 53% | 52% 58%
3 Spanish 38% 42% 35% | 31% 45%
2013 Math 33% 34% 32% | 31% 35%
4 Spanish 55% 59% 51% | 49% 61%
Math 34% 36% 31% | 32% 36%
5 Spanish 72% 73% 69% | 66% 76%
Math 14% 15% 14% 15% 14%
6 Spanish 30% 31% 28% | 24% 34%
Math 10% 10% 9% 10% 10%
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Workshop Name

Annex C: Summary of Training Events During the Quarter
Type of Partncnp:.;\rft (if available, :lsaggregate by “ Dates of
participant type/gender) training*
(include start
and end dates)

Field of Study (i.e.,
what did the
training cover)

Civil Central
Society | Government | Teachers Total

Result 1: Better Educated People

"Importancia de generar
una cultura educativa en
base a estandares,
socializar resultados del
informe nacional de
rendimiento académico
2013 en espafiol y
matematicas" (Segundo
Taller)". Workshops held
in 17 Departments,
excluding Gracias a Dios.

"Matematicas Il enfocado
en el tema de geometria
(conceptos generales
aéreas y perimetros)".
Roatan/Guanaja

Taller de capacitacion en
Redaccion y Analisis de
items

Workshop aimed at

increasing awareness

and capacity to use

2013 academic

achievement results X
for decision making, as

well as use in

formative tests and

teacher pacing guides.

111 104 215 17-28 February

Workshop aimed at
increasing in service
teacher capacity to
instruct geometry.

X 61 13 74 14-15 February

Workshop aimed at
building capacity in X 25 15 40
Iltem writing

21-22 February
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Taller de capacitacion
"importancia de generar
una cultura educativa en
base a estandares,
socializar resultados del
informe nacional de
rendimiento académico
2013 en espafiol y
matematicas" (Segundo
Taller). Francisco Morazan,
Copan, El Paraiso, Santa
Barbara, Comayagua,
Lempira, Intibuca, Islas de
la Bahia.

4 Talleres a COMDEs sobre
uso de herramientas
alineados al CNB,
incidencia educativa, leyes
educativas, estadistica
educativa. COMDEs de
Dolores, San Agustin, San
Antonio, Cabafias (Copan).

Total 16 Hour

Note: A further 254 in-service teachers and 97 administrative official

received 8 hours of training,

Workshop aimed at
increasing awareness
and capacity to use
2013 academic
achievement results
for decision making, as
well as use in
formative tests and
teacher pacing guides.

Workshop aimed at
building COMDE
capacity in key
education areas.

335

534

234

96

527

186

24

342

420

120

869

15-31 March

February-March
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Annex D: Issues encountered and corresponding remedial actions

Result 1: Technical Capacity to Reach EFA Goals under SE Leadership Strengthened

Issue Description
Delays in the creation of an | Lack of political will to establish

Independent Evaluation an independent evaluation

Institute institute despite there being
legislation in place that permits
its creation.

Proposed Remedial Action

MIDEH Project will continue to build capacity
within the SE in the absence of the
independent institute. In addition, the Project
will lobby for the establishment of the
evaluation institute and will offer assistance
to write a draft proposal/decree to facilitate
its creation.

Result 1: Technical Capacity to Reach EFA Goals under SE Leadership Strengthened

Issue Description
Formative tests not A major component of MIDEH
available to teachers. Project's training activities

involves motivating teachers to
use and value formative tests.
As a result, demand for
formative tests is on the rise;
however these materials were
last distributed in 2011.

Proposed Remedial Action

Present cost-efficient printing options that
increase the useful life of each test. MIDEH
Project is advising the SE to print the tests on
hardback notebooks with students filling out
answer sheets or print tests on laminated
sheets that have a useful life 3-5 years. These
solutions would help increase sustainability of
formative testing.

Result 3: Strengthening Civil Society Participation in Supporting Education

Issue Description

Parents do not have access | MIDEH Project’s 2013 parent

to End of Grade Evaluation |survey highlighted the fact that

Results. very few parents were aware
of student academic
assessment results.

Proposed Remedial Action

Develop and pilot test parent-friendly student
academic achievement reports.



